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STANDARD FORM No 84

jecunty {nformation
Oﬂice 2\4677207’4% UNITED STATES GOVERNMENT
TO hief of Logistics yen2l September 1953

FROM :Thief, Resl Estate and Constructlion Division

SUBJECT:Weekly Activity Report
18 September 1953 to date,

le General:

a. Preparation of Agency Regulations:- (Continued item)

25X1A

2+ Projects and studies in Process:-

a. Congtruction & Utilities:-

25X1A6b (1) Project [l (Commo) (Continued item): /-
(a) Sewer Systems Revisions:- Disposal field at
25X1A completed, Disposal field et -
started. Work 50% complete,

(b) Power Supply at Station C:- Work continuing,
50% complete,

25X1A29 (2) Project NN v Div.:- (Continued item)
(a) Project engineer:- No change 17 Sept.
(b) Construction engineer, recently returned,

is furnishing certain technicel information
to be included in report to Director.

=)
continued item ’

(a) Building construction contract:- Progress
continues,

{b) Antenna and power line contract:- Progress
continues,

(¢) Construction of perimeter fence:~ No change -
10 Sept.
fj“':'!ﬂ
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25X1A6a
(10 Expension of Support Base,
FE Dive:- (Continued item) Division's representetive
prepering report in field which he is expected to sub-
mit in the near future.

2sx1a6a (1) | (Continued item)

(a) Amendment to Contract XG-515 in the amount
of $43,900:- No .chenge - 17 Sept.

(b) additional items estimated at $145,100:-
Flans being prepared in this Divislon for
bidding and negotlating purpuses. YBS 1s £}
being Tequested to perform cerain interior
work using their maintenance force which is ™
included in the above estimates This is
based on security measures which makes the
work necessary for Supply Div.

’

oxiars oy [ (- o)

No change ~ 17 Septe
25X1A6a

(13) Extension to power plant, Commo,
(Continved item)

(a) Division representative being processed for \\J/
esrly depsrture to site for the accomplish~
meut oft :

(1) Review of earthquake demage to trans-
mitter power house, Alterations to permlt
instellation of 2 - 150 KW generators.

{ii) VNegotiste contract for receiver statlion
zlterations. AE plans require certain modi-
fications and contractursl srrangement will
be explored.

(iii) Contract for extension of ﬁater system.

Tt is understood from 0/C thet funds in the emount of 7
#100,000. have been included in FY 5. budget. Tmmediate
presentation tc PRC has been requested by this Division

to permit commitment of this money. 0/C indicated that

an edditionsl 6,000, will be requested to comstruct |
footings for extension to operations building at receiver
site.

1
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(22) Dez Roon | - (e Tien) >

Approval granted to construct darkroom at & cost
of $6000

3. Other Items of Interest: - None.

4, Specisl Problems: - None

5« Major Objectives:- Stexrting Date Target Date
25X1A
a. Establish accountability
system for Agency Resl have been distributed. 30 Sept« 1953
Property:~
25X1A be. Prepare RE&C portion of Current -
CIA Regulations, _ 80% complete. 1 Nov. 1953
c. BSupervise Planning of
Construction of:-
(1) Current -
97% complete. 1 Oct. 1953
2 : »
— (2) 45% complete 1 Dec. 1953
(3) Current -
Preliminary Planning Not established.
(h) Current -
Preliminery Planning Not established.
(5)
(e) Headquerters Current - January 1955
Supply and
Personnel
Facilities
(v) Commo Current -
Preliminery Planning Not established.
25X1A6a
G oo - Not established.

Pending report
from Division
representative.
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-7 - _ cTR 'fih"
@g‘iﬁiﬁgﬁ S
2oxiAca ON Current -
' Additionsl estimate Preparation of plans. 15 Dec. 1953
$145,000
(8) Commo Lab 2689 complete. 1 Dec. 1953

d. ZEstablished Field Inspection
Program for Agency Real Property. 28% complete 1 Dec. 1953.

25X1A9a
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